Site Name: Operational Period: : U.S. EPA Region 6
Task Order 62 CES Environmental Date: 10-3-2014 | DAILY WORK ORDER

Division/ |meraency and Rapid Response Service
Group:  Response rgency P ot

Branch: Federal

WORK AUTHORIZED:
Continue to set up site for sludge box operatlons
Continue prqcurement activities for site set up and sludge removal.

Continue removal of mud from South Pond area.
Work on water control measures.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager
Contract Ni]mber EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 10.3.2014  Time:1700 | Date: 10.3.2014 Time: 1700
PERSONNEL ON-SITE: QrYy Used Unused EQUIPMENT ON-SITE: ~ QTY | USED  Unused
Response Manager 1 1 Pick —up Truck _ 1 _1
Foreman 1 1 Bobcat w/sweeper 1 1
Health and Safety Manager 1 E 1 Trash Pumps 2 2
Truck Driver -
Equipment Operator . 1 1
Laborer 1 1

PERSONNEL OFF-SITE

Subcontract Manager - 2 - 2

Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(input for day’s 1900-55):
The crew continued sweeping and remcwal of mud/oil on the tarmac in the South Pond area.
The crew continued to pump water from the Middle Pond to the North Pond and clean water set up.

Subcontract Manager received bids for the vacuum truck air mover and issued Purchase Orders for PPE, Bean Pump
land vacuum-roll off boxes. Temporary fence awarded to American Fence Company.
= . Date: Time:0830
L )ude o 10.6.2014

iOSCﬁJ_\z5 % 4 Di% 6.14 Time:1 230 .RM.

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Contlnue with removal of the dirt/oil from the tarmac.

Continue to work on gates for entry to the hydrant and North Pond

Hookup hoses from the hydrant, record meter reading.
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